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 Description:

Realization of a wooden skeleton house

P  PRESENT A  ABSENT E  EXCUSED N  ABSENT NOT EXCUSED S SUMMONED AT THE NEXT MEETING N NUMBER OF ABSENCES

PROJECT MANAGEMENT / PROJECT OWNERSHIP Phone E-mail S N

Chloé Moreau (ArchiReport) Marketing chloe@archireport.com N 1

COMPANIES Phone E-mail S N

Julien Cotteaux ArchiReport +33 6 50 07 79 82 julien@archireport.com P

Morgan Bigot ArchiReport +33 6 60 24 41 07 morgan@archireport.com P

Simon Bos ArchiReport +33 6 78 47 97 31 simon.bos@archireport.com A

Arnaud Rocuet ArchiReport arnaud@archireport.com E

SIGNATURES

Julien Cotteaux
(ArchiReport)

Morgan Bigot
(ArchiReport)

Simon Bos (ArchiReport) Arnaud Rocuet
(ArchiReport)

Chloé Moreau
(ArchiReport)

CALENDAR

Project start: 08/06/2015  Project end: 06/03/2016

DESCRIPTION

Validation phase of the wooden skeleton

DISTRIBUTION OF WORKS BY ACTOR Works / Sub-works Date work starts Date work ends Progress

Simon Bos (ArchiReport) Carpentry 10/06/2015 10/06/2016 0%

Arnaud Rocuet (ArchiReport) Structural work 07/06/2015 04/06/2016 8%

DASHBOARD In progress Pending Closed

General remarks 1 0 0

ArchiReport ( Julien Cotteaux) 0 1 0

1 Structural work 1 0 0

2 Carpentry 1 1 0
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GENERAL REMARKS

Opened on the 8/6/15, to do before the 9/13/15 1.1

Be careful not to damage the patio while moving the construction equipment

ARCHIREPORT (JULIEN COTTEAUX)

Opened on the 8/6/15, pending since the 8/6/15 1.3

The section of that beam is not correct. It must be 175x263mm

1 STRUCTURAL WORK

Attached stakeholders: ArchiReport (Arnaud Rocuet)

Opened on the 11/4/16 1.4

See picture attached

2 CARPENTRY

Attached stakeholders: ArchiReport (Simon Bos)

Opened on the 8/6/15 1.2

A wood reinforcement beam is missing at the entry of that room

Opened on the 8/6/15, pending since the 8/6/15 1.3

Notify to the remark 1.3, ArchiReport ( Julien Cotteaux)
Attached stakeholders (1): ArchiReport ( Julien Cotteaux)
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SCHEDULE

Years

Month

Weeks

07 08 09 10 11

2015

12 01 02 03 04 05 06 07 08

2016

09

1 Structural work 8 %

1.1 Foundations 3 %

1.2 Skeleton 100 %

2 Carpentry 0 %
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