
Task	name Start	time Priority

Project	#1 2013-04-01 Medium

Task	#1 2013-04-03 High

Task	#2 2013-04-02 High

Task	#2.1 2013-04-03 Medium

Task	#2.2 2013-04-06 Low

Task	#2.3 2013-04-10 High

Task	#2.4 2013-04-10 High

Task	#3 2013-04-02 Medium

Task	#4 2013-04-02 Low

Task	#4.1 2013-04-03 Low

Task	#4.2 2013-04-03 Low

Task	#4.3 2013-04-03 Low

Task	#5 2013-04-02 Medium
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